
CITY OF LODI COUNCIL COMMUNICATION 

APPROVED: 

FS4 Council Accept 04/25/02 

I J L  
AGENDA TITLE: Accept Improvements Under Contract for Fire Station #4, 180 North Lower 

Sacramento Road; and Notification of Final Contract Change Order 

MEETING DATE: May 1, 2002 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the “Fire 
Station #4” contract and direct the City Engineer to file a Notice of 
Completion with the County Recorder’s office. 

Also, in accordance with the Contract Change Order Policy, the City Council is being informed of change 
orders approved by the City Manager for this project since the January 2, 2002, meeting. 

BACKGROUND INFORMATION: The project was awarded to Coyne Construction, of Lodi, on 
March 7, 2002, in the amount of $1,628,369.00. The contract has been 
completed in substantial conformance with the plans and specifications 
approved by the City Council. 

The final contract price is $1,661,328.36. The difference between the contract amount and the final 
contract price is due to change orders. The total cost of all change orders is $32,959.36, or 2% of the 
original contract. With the Change Order shown below, Council has been informed of all change orders. 
More detailed descriptions and backup information for these change orders are available in the Public 
Works Department. 

Chanqe Order No. 16 - This change order is to resolve all outstanding issues, including well site grading, 
tinted glass in the roll-up doors, additional light fixtures, a credit for value engineering light fixtures, and a 
credit for value engineering shower fixtures. Each item is listed separately in the change order. ($3,995.36) 

These change orders complete all contract work on this project. 

FUNDING: There are sufficient funds budgeted, as shown below, to cover this change order ($3,995.36) 

Budgeted Fund: Fire Impact Fee Funds $1,557,272.00 
Water Impact Fee Funds $ 104,056.36 

Total $1,661,328.36 
Contract Amount: $1,661,328.36 -\ 

Richard C. Pr \ ma, Jr. 
Public Works Director 

Prepared by Gary Wiman, Project Manager 
RCPlGWllm 
cc: Joel Harris, Purchasing Officer 

Gary Wiman, Project Manager 
Dennis Callahan, Fleet and Facilities Manager 


